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Agenda

PROJECT MANAGEMENT
• Solution Acquisition in the Solution Life Cycle (SLC)
• Solution Acquisition Planning (SAP) Analogy
• Project Management (PM) Analogy
• Project Management in the SLC?
• What is the PM Process?
• What are the Objectives of PM?
• Work Breakdown Structure Process
• Status Reporting Process
• Risk Management Process
• Issue Management Process
• What PM Tools are Available to FSA?
• What are the Benefits of PM?
• Review and Summary



Solution
Acquisition

Project
Management

3SLC Version 2.0 Awareness Presentation – January 20, 2003

Solution Acquisition in the SLC

Solution Acquisition Project Management tracks the progress of the 
deliverables produced throughout the life of the project.

The SLC is a framework to guide a successful solution acquisition from business 
case to deployment and support. The outline for the SLC is illustrated below.

This framework provides FSA with repeatable processes that allow project management to reduce 
time, effort, and unnecessary steps by providing an outline to follow throughout the project.

Phases

Results

Planning/  
Managing

Vision Definition Construction Deployment Support & Retirement

Assessment Requirements Design Services

Acquisition Planning and Managing 

Accepted
SolutionRecommendation Design

Solution Preliminary

Problem System Deployed ProductionDetailed
Solution
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Solution Acquisition and the SLC

We begin with a Vision.

A business need has been identified that 
requires an assessment and solution 
recommendation.  This is where Project 
Management begins.

A member of the FSA Management team 
is identified to oversee the Vision Phase 
processes and manage the solution 
effort from Vision to Support & 
Retirement. 

This FSA employee is the FSA Project 
Manager.

Vision Definition Construction Deployment
Support &
Retirement
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Solution Acquisition Planning (SAP) Analogy

In SAP the example of acquiring a house is used to explain
project planning concepts…

You and the lead 
contractor agree on a 
plan that states:

• Who does the work?
• How long will it take?
• How much will it cost? 
• Size, # of rooms, type of 

house
• Other high level 

requirements

•

•
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Solution Acquisition Project 
Management Analogy

The house is under design and construction…

•The buyer wants to track:

• Quality 
• Risks and Issues
• Cost
• Schedule
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Solution Acquisition Project 
Management in the SLC

FSA

CMM

Perform PM
• Track Project Status, Risks, and Issues
• Verify PM Activities
• Communicate Changes to Project Commitments
• Take Corrective Actions
• Update System Acquisition Plan
• Post-Implementation Review

Plan PM
• PM  Planning Activity
• Assign Roles, Responsibility

& Authority
• Develop WBS
• Communicate Project 

Commitments  

Vision Definition Construction Deployment
Support &
Retirement

SLC

SAP

PM PM PM PM

SAPSAP SAP SAP

PM
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What is Solution Acquisition Project 
Management?

Project Management Processes help keep your projects on track.

Define PM 
Activities

1
Communicate 

Project Team’s 
Commitments

4
Work 

Breakdown 
Structure

3
Define Roles, 

Responsibility, 
Authority

2

Update & 
Maintain SAP

7
Take Corrective 

Action

6
Track Project 
Status, Risks, 

and Issues

5

Post 
Implementation 

Review

9

Verification and 
Measurement of 

PM Activities

8
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What are the objectives of Solution 
Acquisition Project Management?

Planned,  Organized,  Controlled,  Communicated

Project Management Activities are:

Throughout the solution acquisition you will measure and control:

Problems discovered during solution acquisition are:

Quality,  Cost,  Schedule,  Risks and Issues

Managed, Controlled, Corrective Action taken
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What are FSA’ s Solution Acquisition 
Project Management Activities?

Communicating Project Commitments

Work Breakdown Structure (WBS)

Issue and Risk Tracking

Status Reporting

Corrective Action
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Solution Acquisition Work Breakdown 
Structure Process

Initiate WBS 
Development

1
Complete Initial 

WBS

4
Conduct 

Independent 
Review

3

Develop Initial 
WBS

2

Baseline WBS

6

Review WBS

5
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Solution Acquisition  Status Reporting 
Process

Initiate Status 
Reporting

1
Conduct Status 

Meetings

4
Receive and 

Review Reports 
Regularly

3

Assign Roles and 
Responsibilities

2

Report Status 
to FSA Senior 

Manager

5
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Solution Acquisition Risk Management 
Process

Identify Project 
Risks

1
Track Risk 

Status

4

Plan Mitigation 
Strategy

3

Analyze Project 
Risks

2

Communicate 
Status

6

Control Risks

5

In general, risks are potential issues that may impact the 
successful completion of a project, and are not under the 
control of FSA .
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Solution Acquisition Issue 
Management Process

Identify Issues

1

Review Issues

4

Assign 
Responsibility

3

Analyze and 
Prioritize Issues

2

Close Issue

7
Work to Resolve 

Issues if 
Necessary

6

Maintain Issue 
Log

5
Update SAP if 
Necessary.  
Follow CM 
Process.

8

An issue is an outstanding item that impacts or inhibits the progress 
of a project.  Issues are different from risks in that they are a 
certainty and must be resolved quickly. 
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What are the Solution Acquisition 
Project Management Tools for FSA?

• PM Process Guide 

Overall Process for PM Defined

• PM Workbook and Procedures 

Status Meeting Agenda and Minutes

Risk Matrix

Issue Matrix

Corrective Action Items Log

Attendee and Contacts List
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What are the benefits of Solution 
Acquisition Project Management?

Clearly 

Defined 

Roles

Streamlined 

Process

Disciplined 
Approach

Less 
Duplication 

of Effort

In Line with 
Clinger-
Cohen 
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Review and Summary

PM Knowledge

• SLC and CMM
• PM Definition
• PM in the SLC
• Benefits of PM

• Questions?


